
North High Street - 
Northwoods Boulevard to the Delaware 
County Line 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Schedule:  
Tentative construction start – September 2013 (ODOT Dependent) 
 
Status:  
Design is complete, right-of-way was completed in December 2012.  
 
Costs:   
Design, right-of-way acquisition and utilities relocation   $   3,577,000 
Construction and inspections     $  5 million 
  
Contact Information: 
Project Manager for Design: Carl Walters, P.E., tel. (614) 645-7858 
Designer: Barr and Prevost 
Contractor: TBD. 

Project Overview 
 
 
As of May 1, 2013 

Current conditions on North High St. 

Description and Benefits: Project will widen High 
Street from five to seven lanes (three lanes each 
direction plus center turn lane), improve drainage, 
add a sidewalk on the west side and a multi-use trail 
on the east side, both with Americans with Disabilities 
Act-compliant curb ramps. The finished work will 
improve drainage, decrease congestion and provide 
pedestrian and bicycle facilities. Construction will be 
handled by the Ohio Department of Transportation as 
part of its North Central Outerbelt project.  
 


